
STIP Projects for Agencies in

SAN BENITO COUNTY

Project

Develop.

YR Agency PPNO Project

Project 

Number Phase

Amt. 

1000's FY Prog Allocated Awarded Completed Allocate Expend

Award 

Contract

Complete 

Const.

Final 

Invoice

08 SBT COG 9380

San Juan 

Hwy Class 2 

Bike Lanes

RPSR2SLE 

5943 (051) Const. 416 TE 11 07/01/10 10/25/2011 10/25/2014

12 SBT COG 2043 PPM12

PPM12-

6060(065) Const. 100 SOF 12 07/01/12 6/30/2014

12 SBTCOG 2043 PPM13

PPM13-

6060() Const. 45 SOF 13

SB 184 

7/1/12 6/30/2015

12 SBTCOG 2340 PPM14

PPM14-

6060() Const. 45 SOF 14 06/30/14

12 SBTCOG 2043 PPM15

PPM15-

6060() Const. 45 SOF 15 06/30/15

12 SBTCOG 2043 PPM16

PPM16-

6060() Const. 45 SOF 16 06/30/16

12 SBTCOG 2043 PPM17

PPM17-

6060(0) Const. 66 SOF 17 0701/11 06/30/17

04

San Benito 

Co. 0002U

Hollister Rte 

25 Bypass

HP21L-6060 

(028) Const. 7000 SOF 07 07/20/06 04/26/07 04/26/10

Due 

10/26/10

99 SBT COG 2043 PPM10

PPM10- 

6060 (059) Const. 100 SOF 10 08/13/09 06/30/12

sent 

02/03/10

02

San Juan 

Bautista 1838

4th St. 

Rehab storm 

drain    

RPL 5103 

(002) Const. 750 SOF 08 06/26/08 10/15/08 05/18/10 10/15/11

Due 

10/26/10
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Deadlines
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Projects No Longer Being Tracked

Updated on 9/30/2013


